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1.0 INTRODUCTION

This fortieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering November, 2007 will be submitted on or before
December 10, 2007.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of October, 50,298 gallons of waste was removed from Tank 10 after NORCO
and Texas Molecular negotiated a waste disposal contract for the waste that remains in the tanks.
To date a total of approximately 6,548,476 gallons of hazardous waste have been removed from
all of the above ground tanks and disposed of at the Texas Molecular deep well injection well.

NORCO is also in the process of finding a CERCLA approved disposal or reclamation facility
that will accept wastes that are not permitted at the Texas Molecular disposal well.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Subtracting the current disposal
volume indicates that there may be 295,618 gallons remaining in the tanks. However, due to
holes in the tops of the tanks the volume of waste may have increased due to rainfall or may have
decreased due to evaporation.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal is included as Table 1.

In addition to disposal activities site maintenance including repairing the exclusion zone fencing
was performed.

2.2  Remedial Investigation / Feasibility Study (RI/FS)
During the month of October the EPA approved in Whole the Final Remedial Investigation and
Feasibility Study (RI/FS) Work Plan, the Final Field Sampling Plan and the Final Quality
Assurance Project Plan (all reports dated August 24, 2007) for the Falcon Refinery Superfund

Site; Ingleside, San Patricio County, Texas.

The EPA requested an updated schedule and one was supplied to the EPA and approved.
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

The RI/FS Work Plan schedule was updated.

4.0 COMMUNITY RELATIONS

A public meeting will be held on December 5, 2007 at the Ingleside City Hall to discuss the past
and upcoming activities at the refinery. A community fact sheet and newspaper announcement
are included as Appendix A.

The EPA has developed a web site to display information about the Removal Action and RI/FS

activities. The can be found by going to www.epaosc.net and selecting web sites, then Region 6
and then the Falcon Refinery Site.

A sign showing contact information and the website has been posted in front of the refinery.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
None this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

e (Continuing the removal and disposal of liquids from the storage tanks at the anticipated
rate of approximately 150,000 gallons a month;

¢ Find a CERCLA approved disposal or reclamation facility that will accept wastes that are
not permitted at the Texas Molecular disposal well; and

o (Continued site maintenance

6.2  RI/FS Work projected for the next two months includes:

¢ Implementing the RI/FS Work Plan, Field Sampling Plan and Quality Assurance Project
Plan.

¢ Field sampling activites will begin on November 26, 2007.
® A community meeting will be held on December 5, 2007.
7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
Total 6,548,476
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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Appendix A

Community Meeting Fact Sheet and Newspaper Announcement
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o Falcon Refinery Superfund Site
< EPA Community Meeting (12/05/07)

Environmental Protection
Agency

Falcon Refinery
Ingleside, San Patricio County, TX November 2007

This fact sheet will tell you about... . .
= Site Description Site Description
= National Priorities List
m  Purpose and Current Status of the Removal
Action
Purpose and Current Status of the RI/FS
Announcement of a Community Meeting

= Informacién en EspaZol

The Falcon Refinery Superfund Site
(hereinafter the “Site”), owned by National Oil
Recovery Corporation (NORCO), occupies
approximately 104 acres and is located about 1.7
miles southeast of State Highway 361 near the
intersection of FM 2725 and Bishop Road near
Ingleside, Texas. The Site is currently being used
as a crude oil storage facility. The Site is bordered by wetlands to the northeast and southeast,
residential areas to the north and southwest, and industrial facilities to the southeast and
southwest.

National Priorities List

The National Priorities List (NPL) is a list of national priorities among the known or
threatened releases of hazardous substances, pollutants, or contaminants throughout the
United States. The NPL is intended primarily to guide the EPA in determining which sites
warrant further investigation to assess the nature and extent of public health and environmental
risks associated with a release of hazardous substances. The EPA’s “Proposed Rule” for
proposing the Site to the NPL was published in the Federal Register on September 5, 2002.
The EPA has suspended the listing of the Site on the NPL so long as NORCO, with the EPA’s
oversight, performs and finances the actions required at NPL sites in accordance with the terms
and conditions of a June 9, 2004, Administrative Order on Consent (AOC) with the EPA for a “
Removal Action” and a “Remedial Investigation and Feasibility Study” (RI/FS). These AOCs
legally bind NORCO to perform these activities.

Purpose and Current Status of the Removal Action

The purpose of the Removal Action at the Site is to remove and dispose of hazardous
substances, pollutants, and contaminants from tanks and other containers, equipment, piping
and buildings. NORCO is also required to perform asbestos inspection and abatement;
decontamination of containers, equipment, piping, and buildings; removal of containers,
equipment, piping, and other contaminated items; and consolidation, removal, and disposal of
grossly contaminated soil. Removal activities are continuing.
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Purpose and Current Status of the Remedial Investigation and Feasibility Study

The purpose of the RI/FS is to determine the nature and extent of contamination and to
gather sufficient information about the Site to support an informed risk management decision
regarding which remedy is the most appropriate for the Site. The EPA, Texas Commission on
Environmental Quality (TCEQ), and the State and Federal natural resource trustees have
reviewed the RI/FS Work Plan, Field Sampling Plan, and Quality Assurance Project Plan
submitted by NORCO. The EPA approved these plans on October 22, 2007. Field work and
sampling is scheduled to begin on November 26, 2007.

Announcement of a Community Meeting

The EPA will host a community meeting to provide the public with an update on the
current environmental activities at the Site. The EPA will also respond to the participants’
questions regarding the environmental investigation of the Site. We welcome the public’s
participation at this meeting. This community meeting will be held:

Wednesday; December 5, 2007
7 p.m.
Ingleside City Hall
2671 San Angelo
Ingleside, Texas 78362
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For more information, please contact...
Rafael Casanova, P.G., EPA Gary Moore, EPA On-Scene Coordinator David Birdsong, EPA Community
Remedial Project Manager US. EPA Region 6 Involvement Coordlr.1ator
U.S. EPA Region 6 1445 Ross Avenue (6SF-PO) ~ U-S. EPA Region 6
1445 Ross Avenue (6SF-AP) Dallas, TX 75202 1445 Ross Avenue (6SF-
Dallas, TX 75202 214-665-6609 PO)
214-665-7437 1-800-533-3508 Dallas, TX 75202
casanova.rafael@epa.gov 1-800-533-3508

birdsong.david@epa.gov
David Bary, EPA Region 6 Phillip Winsor, TCEQ Project
Press Office Manager
U.S. EPA Region 6 Texas Commission on
1445 Ross Avenue
Dallas, TX 75202 Environmental Quality

214-665-2208

1-800-533-3508 12100 Park 35 Circle
bary.david@epa.gov Austin, TX 78753

512-239-1054

1-800-633-9363
PWINSOR@tceq.state.tx.us

Information Repositories

Local Repository: State Repository: U.S. EPA Region 6 Library
Ingleside Public Library Texas Commission on Seventh Floor Reception
2775 Waco St. Environmental Quality; Area
Ingleside, TX 78362 Customer Service Center, 1445 Ross Avenue, 7" Floor
Central File Room; Dallas, Texas
121000 Park 35 Circle (214) 665-6424
Austin, TX 78753 Monday - Friday, 7:30 a.m.
(512) 239-2900 to 4:30 p.m.
Monday — Friday, 8:00 a.m. to
5:00 p.m.

U.S. EPA on the Internet

U.S. EPA Headquarters U.S. EPA Region 6 U.S. EPA Region 6

www.epa.gov www.epa.gov/region6 Superfund
www.epa.gov/regioné/superf
und
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COMMUNITY MEETING

FALCON REFINERY SUPERFUND SITE
(A.K.A. NATIONAL OIL AND RECOVERY CORPORATION)
FM 2725 AND BISHOP ROAD
INGLESIDE, SAN PATRICIO COUNTY, TEXAS

The U. S. Environmental Protection Agency (EPA) will host a community meeting
to discuss the Falcon Refinery Superfund Site, located at the intersection
of FM 2725 and Bishop Road near Ingleside, Texas. At this meeting, EPA officials will
provide the public with an update of the ongoing environmental activities at the Site.

We welcome your participation. This meeting will be held:

Wednesday; December 5, 2007
7 P.M.

Ingleside City Hall
2671 San Angelo
Ingleside, Texas 78362

Please contact Mr. Rafael Casanova, P.G. (bilingual, 214-665-7437), or the EPA’s toll-
free number (1-800-533-3508) if you have any questions. This meeting is being held in
a fully accessible facility, and Spanish-speaking staff will be available.

Si requiere mas informacién sobre la reunién, o si usted necesita esta informacién
traducida
en espanol, favor de comunicar el Sr. Rafael Casanova, P.G. (personal bilingle)
en el teléfono 214-665-7437, o sin cobro a 1-800-533-3508. El lugar de la
reunién tiene acceso para todos y habran personas que hablan espafiol.

To receive a Spanish translation of this fact sheet
call U.S. EPA at 1-800-533-3508.

Para recibir una traduccion en espanol de esta hoja
de datos, favor de comunicar el Sr. Rafael Abrego
Casanova, P.G. (personal bilinglie); por teléfono a
214-665-7437, o sin cobro a 1-800-533-3508.

A
\VEPA To be added to the mailing list call 1-800-533-

United States
Environmental Protection 3508
Agency

Region 6
1445 Ross Ave. (6SF-AP)
Dallas, TX 75202
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